



ROADMAP – REVISED

Q1 2019

Idea Development

Q2 2019

Methodology Development

Market Research

Q3 2019

Team formation

Advisory Board

Fundamental Structuring

Q4 2019

Whitepaper Release

Market Testing

Q1 2020

Development of MVP

Q2 2020

Architectural design for PayPDM Token

Platform developments

PayPDM Ethereum Mainnet

Q3 2020

Partnerships

Marketing


Q4 2020

Private Sales

Q1 2021

Presales





Q2 2021

System Infrastructural Upgrade

Q3 2021

New Revamped Website

Token Migration

Services Expansion

Q4 2021

Marketing Campaign

Q1 2022

Native Wallet & Smart chain Integration;

Multi-Currency Supported – iOS & Android OS App.

Trading's on Market Exchanges

PayPDM NFT Development

PayPDM NFT Platform

Holders & Users rewards development

Q2 2022

PayPDM DEX Launch

PayPDM DApps Release

Community Expansion

PayPDM Mainnet testing

Q3 2022

Strategic Partnerships

Ecosystem Improvisation

Q4 2022

PayPDM Exchange Development

PayPDM Mainnet Launch

Farms & Stakings

