



## ROADMAP – REVISED

Q1 2019

Idea Development

Q2 2019

Methodology Development

Market Research

Q3 2019

Team formation

Advisory Board

Fundamental Structuring

Q4 2019

Whitepaper Release

Market Testing

Q1 2020

Development of MVP

Q2 2020

Architectural design for PayPDM Token

Platform developments

PayPDM Ethereum Mainnet

Q3 2020

Partnerships

Marketing


Q4 2020

Private Sales

Q1 2021

Presales





Q2 2021

System Infrastructural Upgrade

Q3 2021

New Revamped Website

Token Migration

Services Expansion

Q4 2021

Marketing Campaign

Q1 2022

Preliminary Overview

Q2 2022

Native Wallet & Smart chain Integration;  
Multi-Currency Supported – iOS & Android OS App.

PayPDM NFT Development  
Holders & Users rewards system

Multiple DEX Listing  
Farms & Stakings

Q3 2022

CEX Listing  
Community Expansion (Mass Audience Adoption)  
PayPDM DEX & Dapp Launch  
PayPDM Mainnet testing

Q4 2022

Strategic Partnerships & Collaborations  
Ecosystem Improvisation

Q1 2023

PayPDM Exchange Development  
PayPDM Mainnet Launch

